COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/26/2008

ESTIMATE SUMMARY 09:08:55
CONTID: C16532 ESTIMATE NO: 0005 FINL SPEC YR:2005
PCN: 16532-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 28.0 DAYS TIME ALLOW: 32 WORK DAYS
US 40 MP 245.85 CULVERT REPAIR PERCENT TIME: 87.50 ORIG TIME ALLOW: 25 WORK DAYS
PROJECT NO: BR 0403-051
US 40 MP 245.85 CULVERT REPAIR
NAME OF ROAD: 040A
PROJECT COUNTIES: CLEAR CREEK
CONTRACTOR:
AMERICAN WEST CONSTRUCTION, LLC PAY PERIOD ENDING 11/26/2008 DATE TIME STARTED 04/21/2008
5380 TENNYSON STREET UNIT B DATE LET 03/27/2008 DATE WORK BEGAN
DATE AWARDED 04/02/2008 DATE TIME STOPPED 10/09/2008
DATE CONTRACT EXECUTED 04/18/2008 DATE ACCEPTED 10/09/2008
DENVER CO 80212 303/455-0838 DATE NOTICE TO PROCEED 04/21/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 264,985.50 PARTICIPATING $ 165.00 $ 0.00
AWARD PROJECT AMT:  $ 239,531.50 NON-PARTICIPATING 278,396.51 26,953.80
PERCENT COMPLETE: 105.12% TOTAL EARNINGS 278,561.51 26,953.80
FUNDS AVAILABLE: $ -13,576.01 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 278,561.51 26,953.80
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 3,592.97
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 278,561.51 30,546.77
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 278,561.51 30,546.77
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 30,546.77
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PCN: 16532-BID ESTIMATE RUN 11/26/2008
PROJECT: BR 0403-051 ESTIMATE NO: 0005 09:08:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00100 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000
LS 0.000 0.00
1,350.00000 0.000 0.00
0065 210-01000 RESET FENCE 102.000 102.000
LF 0.000 0.00
13.00000 102.000 1,326.00
0070 212-00006 *SEEDING (NATIVE) 2.170 2.170
ACRE 0.000 0.00
1,500.00000 2.170 3,255.00
0075 212-00032 *SOIL CONDITIONING 2.000 2.000
ACRE 0.000 0.00
1,625.00000 2.000 3,250.00
0080 213-00003 *MULCHING (WEED FREE) 0.570 0.570
ACRE 0.000 0.00
1,000.00000 0.570 570.00
0085 213-00061 *MULCH TACKIFIER 485.000 485.000
LB 0.000 0.00
2.00000 485.000 970.00
0090 214-01010 *BRUSH LAYER CUTTING 0.000 0.000
EACH 0.000 0.00
6.50000 0.000 0.00
0095 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 38.000 38.000
SY 0.000 0.00
11.00000 38.000 418.00
0100 506-00212 RIPRAP (12 INCH) 19.000 19.000
cy 0.000 0.00
130.00000 19.000 2,470.00
0105 601-01000 *CONCRETE CLASS B 18.000 18.000
cYy 0.000 0.00
970.00000 18.000 17,460.00
0110 602-00020 *REINFORCING STEEL (EPOXY COATED) 1,519.000 1,519.000
1B 0.000 0.00
1.15000 1,519.000 1,746.85
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PCN: 16532-BID ESTIMATE RUN 11/26/2008
PROJECT: BR 0403-051 ESTIMATE NO: 0005 09:08:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 603-00001 ANNULAR SPACE GROUTING 70.000 70.000
cy 0.000 0.00
325.00000 70.000 22,750.00
0120 603-00040 CULVERT LINING (40 INCH) 270.000 270.000
LF 0.000 0.00
195.00000 270.000 52,650.00
0125 603-00061 PREPARE CULVERT PIPE (60 INCH) 250.000 250.000
LF 0.000 0.00
185.00000 250.000 46,250.00
0130 607-11525 *FENCE (PLASTIC) 100.000 100.000
LF 0.000 0.00
1.25000 100.000 125.00
0140 625-00000 CONSTRUCTION SURVEYING 0.000 0.000
LS 0.000 0.00
1,100.00000 0.000 0.00
0145 626-00000 *MOBILIZATION 1.000 0.499
LS 0.501 20,040.00
40,000.00000 1.000 40,000.00
0150 630-00000 *FLAGGING 8.000 8.000
HOUR 0.000 0.00
26.00000 8.000 208.00
0155 630-00007 *TRAFFIC CONTROL INSPECTION 3.000 3.000
DAY 0.000 0.00
77.00000 3.000 231.00
0160 630-00012 *TRAFFIC CONTROL MANAGEMENT 29.500 29.500
DAY 0.000 0.00
575.00000 29.500 16,962.50
0165 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
110.00000 0.000 0.00
0170 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000 0.000
EACH 0.000 0.00

50.00000 0.000 0.00
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PCN: 16532-BID ESTIMATE RUN 11/26/2008
PROJECT: BR 0403-051 ESTIMATE NO: 0005 09:08:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0175 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 18.000 14.000
EACH 0.000 0.00
56.00000 14.000 784.00
0180 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
0185 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 0.000 0.000
TYPE)
EACH 0.000 0.00
1,450.00000 0.000 0.00
0190 630-80360 *DRUM CHANNELIZING DEVICE 4.000 4.000
EACH 0.000 0.00
33.50000 4.000 134.00
0195 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 10.000
EACH 0.000 0.00
40.00000 10.000 400.00
0200 630-80380 TRAFFIC CONE 85.000 85.000
EACH 0.000 0.00
3.25000 85.000 276.25
0205 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0210 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0215 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0220 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0225 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 16532-BID ESTIMATE RUN 11/26/2008
PROJECT: BR 0403-051 ESTIMATE NO: 0005 09:08:55
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0230 626-00100 MOBILIZATION (WITHOUT AUTOPAY) 1.000 1.000
LS 0.000 0.00
1,552.50000 1.000 1,552.50
0240 202-00220 REMOVAL OF ASPHALT MAT 20.000 20.000
Sy 0.000 0.00
87.50000 20.000 1,750.00
0245 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 33.000 33.000
cy 0.000 0.00
79.00000 33.000 2,607.00
0250 203-01582 TRUCK (DUMP) 12.000 12.000
HOUR 0.000 0.00
191.00000 12.000 2,292.00
0255 203-01590 FRONT END LOADER (RUBBER TIRE) 14.000 14.000
HOUR 0.000 0.00
181.00000 14.000 2,534.00
0260 304-06000 AGGREGATE BASE COURSE 188.600 188.600
TON 0.000 0.00
72.00000 188.600 13,579.20
0265 403-00720 HOT MIX ASPHALT 10.180 10.180
TON 0.000 0.00
415.00000 10.180 4,224.70
0270 605-00040 4 INCH PERFORATED PIPE UNDERDRAIN 25.000 25.000
LF 0.000 0.00
85.50000 25.000 2,137.50
0275 626-00000 MOBILIZATION 0.000 0.499
LS 0.501 6,913.80
13,800.00000 1.000 13,800.00
0280 203-01510 BACKHOE 6.000 6.000
HOUR 0.000 0.00
241.00000 6.000 1,446.00
CAT 0200 CURRENT AMT $ 264,820.50 $ 26,953.80% 278,396.50
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PCN: 16532-BID ESTIMATE RUN 11/26/2008
PROJECT: BR 0403-051 ESTIMATE NO: 0005 09:08:55

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING
0135 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
165.00000 1.000 165.00
CAT 0400 CURRENT AMT $ 165.00 $ 0.00$ 165.00
PROJECT TOTAL CURRENT AMT $ 264,985.50 $ 26,953.80 S 278,561.50



